
Plutonium Finishing Plant Update  
For the Week Ending June 23, 2019 

Summary: 
Continued demolition on remaining lower-risk portion of the PFP Main Processing Facility. Met with the Washington 
State Department of Ecology, the EPA and state Department of Health to discuss lifting of the Article 32 stop work on 
higher-risk work.  
 
Key Accomplishments: (Week of June 16) 
 Removed and packaged a key section of piping from Tunnel 1 at east end of the PFP Main Processing Facility.  
 Completed installation of new Material Balance Area  
 Continued work to expand ERDF container loading area 
Safety Issues or Concerns: 
 None 
Radiological Issues or Concerns: 
 None 
Contamination Discovered Outside the Radiological Buffer Area (RBA): 
• None 
Bioassays Requested: 
• None 
Upcoming Work: 
 Continue demolition on remaining lower-risk portion of the Main Processing Facility, with a focus on the east end 
 Continue shipments of debris to ERDF  
 Continue discussions with the regulators on lifting of the stop work order for higher-risk demolition 
Employee Interface: 
 PFP management continues holding regular roundtables with employees.  

  

  

Lower-risk demolition this week is focused on the east end of the main processing facility. 


